
 

TO: BATA Oversight Committee DATE: February 3, 2010 

FR: Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The Toll Bridge Program Progress Report presents project and expenditure updates for RM 1 and 

SRP projects. The report is in production and should be delivered to the Committee meeting.   

Project highlights include: 

• On January 21, 2009, the first 8 of 28 steel roadway boxes for the Self-Anchored Suspension 

Span arrived in the Bay Area. The boxes will be first off loaded on to barges prior to being  

lifted atop the temporary structures already erected in the Bay.  The first lift was completed on  

February 3, 2010. 

The monthly report is an informational item.  Staff will be available at the meeting to respond to 

questions. 

  

 

       Steve Heminger 
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